

Dear Dr. Smith:

Thank you for choosing StudyTRAX for the project: Dissecting Cognitive Roles. The status of your project is as follows (details below):

Project Title: Dissecting Cognitive Roles (case #: CAS-01034-T4K9S6)

Start-up Status: Waiting For Client Response

****** DO NOT ENTER PRODUCTION DATA ******

Client Summary: Dr. Smith will provide the SPSS variable definitions which will be used to build the questionnaires in StudyTRAX.

We generally follow these steps:<http://www.sciencetrax.com/support/get-started/new-users/new-startups>. Please reply to this email with any questions or updates.

Thank you,

StudyTRAX Support

[StudyTRAX Support Site](#)

Details Below:

Stage 1: Order	
Steps	Status
Order Form Received:	Yes

Stage 2: Approval	
Steps	Status
Confirmed Top Priority:	Yes
Confirmed CRFs Finalized:	Yes
Forms Received:	Yes
Forms Pilot Tested:	Yes
Design Info Received:	Yes
Start Setup Approved:	Yes

Stage 3: Admin	
Steps	Status

Completion Deadline:	11/7/2014
Who Authorizes Changes:	John Smith

Stage 4: Features

Steps	Status
Randomization:	Yes – Not Complete
Medications:	No
Double Data Entry:	No
Versioning:	No
Electronic Signatures:	No
Change Reason:	No

Stage 5: Forms

Steps	Status
Data Definition & Format Obtained:	Yes
Forms Complete?:	Not Complete

Stage 6: Design

Steps	Status
Screening:	No
Unscheduled Events:	No
Protocol Violation:	No
Adverse Events:	No
Intervals Complete:	No
Subject Reports:	Not Complete
Workbench:	Not Complete

Stage 7: Portal

Steps	Status
Subject Data Entry:	No- Portal options not applicable
Historical Accounts to be Read in:	No
Registration Type:	No
Intervals (Create):	No
Intervals (Edit):	No
Intervals (View):	No
Intervals Done:	No
Subject Reports Planned:	No

Stage 8: Testing

Steps	Status
Test Scenarios Planned:	Not Complete

ScienceTRAX Testing Assigned:	Not Complete
PI Testing Assigned:	Not Complete
Test Performed / Accepted:	Not Complete
Enrollment Scenarios:	Not Complete
Intervals (Application and Portal):	Not Complete
Complete Status: VGs & Intervals:	Not Complete
Reports Reviewed:	Not Complete
Testing Status:	Not Complete

Stage 9: Import

Steps	Status
Data Assessment and Plan:	Not Complete
What to Import vs. New:	Not Complete
Work Assigned (Clean, Extract, Etc):	Not Complete
Data Cleaning Done:	Not Complete
Data Definition Matches Setup:	Not Complete
Import Tested:	Not Complete
Data Import:	Not Complete

Stage 10: Go Live

Steps	Status
Client Approves Testing:	Not Complete
Max Enrollment Set:	Not Complete
Users (Sites and Roles):	Not Complete
Randomization (Roles and Trained):	Not Complete
Training Materials Done:	Not Complete
ScienceTRAX Approves:	Not Complete
Training (Material Collected):	Not Complete
Training (Video):	Not Complete
Training (Subjects):	Not Applicable
Training (Workbench Report):	Not Complete
Put in Production:	Not Complete